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Brighton

East River Road: Town Boundary to West Henrietta Road Pavement Mill & Resurface 2" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Drainage repairs are ongoing, Micropave work to commence Anticipated end date:

approx. May 25. Percent complete: 20%

South Clinton Avenue: Brighton-Henrietta Tl Road to Westfall Pavement Micropave Contact:Tom Cesario - (585) 753-7732

Road Scheduled start date: 7/11/2022
Anticipated end date:

Micropave work commences week of May 23. Minor repairs and Percent complete: 50%

pavement markings to follow in June.

Chili

Davis Road: Attridge Road to Union Street Pavement Resurface 2" Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/2/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 15%

Paul Road: Railroad Crossing to King Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date;
Percent complete:

Wickens Road: Wheatland Center Road to Union Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete:

Clarkson

Clarkson-Parma Tl Road: Ridge Road to Ireland Road Pavement Mill & Resurface 2" Contact:Brian Turner - 585-753-7734
Scheduled start date: 6/17/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete:

E. Rochester

Linden Avenue: Washington Street to Whitney Road Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Greece

English Road: Over Kirk Creek Old English Driveto Route 390 Culvert Replace Culvert Contact: Tim Harris - 585-753-7747
Scheduled start date: 3/28/2022

Construction Start 3/28/22 Anticipated end date: 10/28/2022

Work at Round Pond Creek (near 1677 English Rd) complete and Percent complete: 50%

road opened at this location. Work at Kirk Creek (at Old English

drive) began 6/15 and road is closed at thislocation. For detailed

updates, see MCDOT's "Project Updates' Webpage.

Edgemere Drive: At The Long Pond Outlet Wake Driveto Long Bridge Replace Bridge Contact:David Kubiak - (585) 753-7731

Pond Road Scheduled start date: 6/15/2022
Anticipated end date: 11/30/2022

1st stage of construction isin progress. Completion by November Percent complete: 5%

2022

Two-phased construction. Alternating one-way traffic on Edgemere

Drive. Boating access below bridge to be closed during the project.

Long Pond Road: Highway Pm #9 Ridgeway Avenueto Janes Pavement Mill & Resurface 1.5 Contact:David Kubiak - (585) 753-7731

Road Scheduled start date: 4/14/2022
Anticipated end date: 10/21/2022

Paving almost complete from Ridge to Latta. Curb/ramp work Percent complete: 40%

underway from Ridge to Ridgeway.

Daily lane closures. Expect delays due to high traffic volumes.

Mitchell Road: Highway Pm #9 Long Pond Road to Long Pond Pavement Mill & Resurface 1.5" Contact:David Kubiak - (585) 753-7731

Road

Paving completed on Mitchell north of Ridge; work on south side
TBC in July/August.
Daily lane closures. Expect delays due to high traffic volumes.

Scheduled start date: 4/14/2022
Anticipated end date: 10/21/2022
Percent complete: 50%
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Ling Road: Dewey Avenueto Greenleaf Road Pavement Mill & Resurface 2" Contact:Tony Halaris - (585) 753-7738
Scheduled start date: 6/27/2022

Work to commence week of the June 27th Anticipated end date:
Percent complete:

Ridgeway Avenue: Manitou Road to EImgrove Road Pavement Resurface 1.5" Contact: Tony Halaris - (585) 753-7738
Scheduled start date: 7/4/2022

Work to commence week of July 4th (Pave 7/7) Anticipated end date:
Percent complete:

PipeLining: Various Roadsto Various Roads Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 12/31/2021

Storm lining work ongoing in Gates (L ee Road) and Greece (Mt Anticipated end date:

Read Blvd; Stone Rd). Percent complete: 40%

Hamlin

Brick Schoolhouse Road: Over East Creek Tributary Walker Lake Culvert Replace Culvert Contact: Tim Harris - 585-753-7747

Ontario Road to Hamlin-Parma Tl Road Scheduled start date: 8/1/2022
Anticipated end date:
Percent complete:

Brick Schoolhouse Road: Redman Road to Hamlin-Parma Tl Pavement Surface Treat Contact:Brian Turner - 585-753-7734

Road Scheduled start date: 7/4/2022
Anticipated end date:

Construction to begin summer of 2022 Percent complete:

Moscow Road: Monroe-Orleans Cl Road to Lake Road East Fork Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete:

Henrietta

Hylan Drive: 1-390to Jefferson Road Drainage Reline Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/1/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 10%

East River Road: Ward Road to Jefferson Road Pavement Mill & Resurface 1.5" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 12/31/2021

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Middle Road: Lehigh Station Road to Calkins Road Pavement Nova Chip Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Reeves Road: Pinnacle Road to Tobin Road Shoulder Build Shoulder Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 0%

Tobin Road: Reeves Roadto Clover Street Shoulder Build Shoulder Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Irondequoit

Seneca Avenue: Long Acre Road to Titus Avenue Pavement Micropave Contact:Tony Halaris - (585) 753-7738

Work commenced week of 6/27 (Micro 6/29)

Scheduled start date: 6/27/2022
Anticipated end date:
Percent complete:

6/28/2022 2:49 PM
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Mendon

West Bloomfield Road: Cheese Factory Road to Route 251 Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/20/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 10%

Douglas Road: Pond Road to Canfield Road Pavement Resurface 2" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/1/2022

Asphalt repairs are ongoing. Paving operations to commence Anticipated end date:

second week in June. Percent complete: 20%

Pond Road: Douglas Road to West Bloomfield Road Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Ogden

Sweden Ogden Tl Road: Beadle Road to Chambers Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022. Anticipated end date: 11/7/2022
Percent complete: 0%

Colby Street: Town Boundary to Union Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/2/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 10%

Parma

Burritt Road: Route 259 to Manitou Road Pavement Surface Treat Contact:Tony Halaris - (585) 753-7738
Scheduled start date: 6/11/2022

Work to commence week of July 11th. Anticipated end date:
Percent complete:

Lighthouse Road: Curtis Road to Lake Ontario - To The Dead End Pavement Surface Treat Contact:Tony Halaris - (585) 753-7738
Scheduled start date: 6/13/2022

Milling scheduled for June 24. Paving scheduled for June 30. Anticipated end date:
Percent complete:

Ogden-Parma Tl Road: Trimmer Road to Union Street Pavement Surface Treat Contact:Tony Halaris - (585) 753-7738
Scheduled start date: 7/4/2022

Work to commence week of July 11th Anticipated end date:
Percent complete:

Wilder Road: Bennett Road to Manitou Road Pavement Mill & Resurface 1.5 Contact:Tony Halaris - (585) 753-7738
Scheduled start date: 6/21/2022

Work to commence week of June 21 (Mill 6/22 & 6/23) (Pave 7/5 Anticipated end date:

& 7/6) Percent complete:

Penfield

Salt Road: Atlantic Avenueto Plank Road Pavement Reconstruct/Rehabilitate  Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 4/18/2022

Work is underway with the installation of storm sewers. Anticipated end date: 12/16/2022

Expect some traffic delays with aternating lane closures around Percent complete: 20%

work zones.

Huber Road: Town Boundary to Route 441 Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 10%

Carter Road: Town Boundary to Route 441 Drainage Drainage Improvements Contact:Tom Cesario - (585) 753-7732

Work being scheduled with Town & Vendors. Work to commence
between 5/1 - 8/26

Scheduled start date: 4/25/2022
Anticipated end date:
Percent complete: 10%

6/28/2022 2:49 PM
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Whalen Road: Five MileLine Road to Route 250 Pavement Mill & Resurface 1.5" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Perinton

Carter Road: Whitney Road to Town Boundary Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 4/25/2022

Storm pipe repairs begin in Spring. Anticipated end date:
Percent complete: 10%

Woolston Road: Railroad Mills Road to Park Boundary Drainage Drainage Improvements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 20%

Howell Road: Route 31F to Park Boundary Pavement Mill & Resurface 1.5" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 4/25/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 30%

Victor Road: County Lineto Route 31 Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Marsh Road: Route 96 to Town Boundary Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/19/2022

Scheduling work with Town and vendor. Gutter to be installed on Anticipated end date: 10/28/2022

northerly end of segment. Percent complete: 0%

Whitney Road: Five Mile Line Road to Route 250 Pavement Mill & Resurface 1.5" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/20/2022

Scheduling work with Town and vendors. Anticipated end date: 10/28/2022
Percent complete: 0%

Pittsford

Tobey Road: Stone Road to Clover Street Pavement Micropave Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Micropaving completed 5/6/22. Pavement markings finished and Anticipated end date:

final clean up remains. Percent complete: 98%

Barker Road: Mendon Center Road to West Bloomfield Road Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/27/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

East Street: Thornell Road to E Jefferson Road Shoulder Build Shoulder Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/6/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Tobey Road: Mendon Center Road to Stone Road Pavement Resurface 1" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/25/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Canfield Road: West Bloomfield Road to Route 64 Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732

Scheduling work with Town and vendors.

Scheduled start date: 7/19/2022
Anticipated end date: 10/28/2022
Percent complete: 0%

6/28/2022 2:49 PM
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Riga

Betteridge Road: Griffin Road to Route 33A Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date: 11/7/2022
Percent complete: 0%

Savage Road: Baker Street to Attridge Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/23/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 10%

Rush

East River Road: Rush West Rush Road to Route 251 Culvert Replace Culvert Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/18/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 10%

Rush West Rush Road: East River Road to Route 15A Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 8/1/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 20%

Sweden

Beadle Road: Route 19to Ogden-Sweden Tl Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 0%

East Avenue: Lake Road to Sweden Walker Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/2/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 10%

Salmon Creek Road: Beadle Road to Colby Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete:

White Road: Redman Road to Lake Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/4/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete:

Various

Route 490: Highway Lighting Rehabilitation Se #1 Route 590 to Highway Lighting Rehab Contact:Hank Herdzik - (585) 753-7729

Towns Of Brighton, Pittsford, Perinton Route 96 Lighting Scheduled start date: 6/27/2022
Anticipated end date: 12/31/2022

Lighting Project expected to begin in on June 27, 2022. Percent complete: 0%

Some traffic slowdowns due to the work can be expected.

Route 590: Highway Lighting Rehabilitation Se #2 Route 31 to Highway Lighting Rehab Contact: Tim Harris - 585-753-7747

Route 490 Lighting Scheduled start date: 5/1/2022
Anticipated end date: 12/31/2022

Chnstruction to start on or about July 5, 2022. Percent complete: 0%

Webster

Lake Road: Phase li Bay Road to Pellett Road Pavement Reconstruct/Rehabilitate ~ Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 3/14/2022

Roadway work is underway. Anticipated end date: 12/31/2022

Expect delays with alternating traffic around work zones. Road Percent complete: 75%

Closure and Posted Detour around the Hojack Railroad bridge to

start on 6/27/22 and last for approximatley 60 days to remove the

bridge.

Salt Road: Ridge Road to Lake Road Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732

Work being scheduled with Town & Vendors. Work to commence
between 5/1 - 8/26

Scheduled start date: 6/6/2022
Anticipated end date:
Percent complete: 20%
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Holt Road: Klem Roadto Lake Road Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 4/25/2022

Storm pipe investigation and repairs ongoing. Pavement surface Anticipated end date:

work startsin summer. Percent complete: 75%

Lake Road: Route 250 to Monroe-Wayne Cl Road Shoulder Pavement Edge Contact:Tom Cesario - (585) 753-7732

Improvements Scheduled start date: 6/13/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

State Road: Salt Road to Monroe-Wayne Cl Road Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/11/2022

Work being scheduled with Town & Vendors. Work to commence Anticipated end date:

between 5/1 - 8/26 Percent complete: 5%

Wheatland

Wheatland Center Road: County Lineto Oatka Creek Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/2/2022

Construction to begin summer of 2022 Anticipated end date:
Percent complete: 10%

Wheatland Center Road: North Road to Town Boundary Pavement Surface Treat Contact:Brian Turner - 585-753-7734

Construction to begin summer of 2022

Scheduled start date: 5/2/2022
Anticipated end date:
Percent complete: 10%
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